
Southern Illinois RSA Partnership
d/b/a First Cellular of Southern Illinois

King City S2uare
417 South 42" Street

Mt. Vernon, Illinois 62864

Via ECFS Electronic Filing
Marlene H. Dortch, Secretary
Federal Communications Commission
445 - 12th Street, S.W.
Washington, D.C. 20554

Attn: John B. Muleta, Chief, Wireless Telecommunications Bureau
David H. Solomon, Chief, Enforcement Bureau

Re: CC Docket No. 94-102
Cellular Radiotelephone Service Station KNKN506,
CMA Market No. 401(B), Illinois 8 - Washington RSA; and
Cellular Radiotelephone Service Station KNKN820,
CMA Market No. 402(B), Illinois 9 - Clay RSA.

Amended E-911 Interim Report

Dear Ms. Dortch:

The Filer, Southern Illinois RSA Partnership d/b/a First Cellular of Southern
Illinois, hereby amends its "E-911 Interim Report," filed July 30, 2003, to report that it
has now received a Public Safety Answering Point ("PSAP") request for Phase II E-911
service from the PSAP for Franklin County, Illinois. The request is set forth in a PSAP
letter dated August 5, 2003.

The July 30, 2003 "E-911 Interim Report" was submitted pursuant to the
requirements of the Commission's Order to Stay (CC Docket No. 94-102), FCC 02-210,
released July 26,2002 ("Stay Order") and the Commission's Public Notice, entitled
"Wireless Telecommunications Bureau Provides Further Guidance on Interim Report
Filings by Small Sized Carriers," Mimeo DA 03-2113, released June 30,2003.

The Filer is a Tier III non-nationwide Commercial Mobile Radio Service carrier.
The Filer was not granted relief in the Stay Order, but has pending before the
Commission a request for similar relief The information is presented in the format
specified by the Commission, as follows:

A) The Number Of Phase I And Phase II Requests From PSAPs <including
those the carrier may consider invalid): The Public Safety Answering Points
("PSAPs") in the Filer's twenty-four county service area are identified as follows: 1)
Alexander County, Illinois - Illinois State Police at Ullin, Illinois; 2) Clay County,
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Illinois - Illinois State Police at Effingham, Illinois; 3) Edwards County, Illinois - Illinois
State Police at Carmi, Illinois; 4) Franklin County, Illinois - Franklin County Emergency
Telephone System Board, which oversees E-911 operations at the Franklin County
SheriffDepartment, the West Frankfort Police Department and Christopher Central
Dispatch; 5) Gallatin County, Illinois - Saline County SheriffDepartment; 6) Hamilton
County, Illinois - Illinois State Police at Carmi, Illinois; 7) Hardin County, Illinois 
Illinois State Police at Ullin, Illinois; 8) Jackson County, Illinois - Jackson County
SheriffDepartment; 9) Jefferson County, Illinois - Jefferson County Sheriff Department;
10) Johnson County, Illinois - Johnson County Sheriff Department; 11) Lawrence
County, Illinois - Crawford County SheriffDepartment; 12) Massac County, Illinois
Massie County SheriffDepartment; 13) Perry County, Illinois - Perry County Sheriff
Department; 14) Pope County, Illinois - Illinois State Police at Ullin, Illinois; 15) Pulaski
County, Illinois - Pulaski County Sheriff Department; 16) Randolph County, Illinois
Randolph County Sheriff Department; 17) Richland County, Illinois - Richland County
SheriffDepartment; 18) Saline County, Illinois - Saline County Sheriff Department; 19)
Union County, Illinois - Union County Sheriff Department; 20) Wabash County, Illinois
- Illinois State Police at Carmi, Illinois; 21) Washington County, Illinois - Washington
County SheriffDepartment; 22) Wayne County, Illinois - Illinois State Police at Carmi,
Illinois; 23) White County, Illinois - Illinois State Police at Carmi, Illinois; and 24)
Williamson County, Illinois - Williamson County Sheriff Department.

The Filer has deployed Phase I E-911 equipment throughout its twenty-four
county service area. The Filer has received requests for Phase I E-911 service from the
PSAPs for the following counties:

County
Franklin
Gallatin
Jackson
Jefferson
Massac
Perry
Pulaski
Randolph
Richland
Saline
Union
Washington
Williamson

Request Date
July 31, 2000
October 18,2000
August 1, 2000
June 12, 2000
May 17, 2001
January 23,2001
July 18, 2000
August 3, 2000
April 16, 2001
August 10,2000
June 13, 2000
April 16, 2001
December 18, 2000

Phase I In-Service Date
May 21,2002
May 24,2002
May 1, 2002
January 29, 2003
Pending
May 2,2002
April 26, 2003
April 18, 2002
May 23,2002
May 24,2002
April 26, 2002
June 5,2002
April 18, 2002

Consistent with Commission policy, the in-service dates shown above were
negotiated with the requesting PSAPs. The Phase I request from the Massac County
PSAP remains pending because the PSAP is not ready to process the Phase I data
elements. The State of Illinois has in place a PSAP funding mechanism for Phase I E
911 service.
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The Filer has received five PSAP requests for Phase II E-911 service, i.e., from
the PSAPs for Randolph, Saline, Gallatin, Williamson, Jefferson and Franklin Counties.
The Filer considers all five PSAP requests invalid because, to date, the State of Illinois
does not have in place a PSAP funding mechanism for Phase II E-911 service. In
addition, the Filer further considers the request from the Randolph County PSAP invalid
because that PSAP specifically has advised that it is not capable of receiving and
processing the Phase II E-911 Automatic Location Information ("ALI") data elements.
Furthermore, the Filer additionally questions whether the Jefferson County PSAP's
request is valid and whether it will remain operative for other reasons. This is because
the Jefferson County PSAP's written request appears to suggest that the PSAP is under
the mistaken assumption that the Filer is required to bear the PSAP' s implementation
costs and to design the PSAP's E-911 Phase II technical solution. As the Commission is
aware, no Commission Rule imposes such duties on the Filer.

B) The Carrier's Specific Technology Choice (i.e., network-based or handset
based solution, as well as the type of technology used): The Filer's cellular systems
currently provide both analog and Code Division Multiple Access ("CDMA") digital
transmission capacity; and employ cellular base station and switching equipment
manufactured by Motorola, Inc. ("Motorola"). In addition, the Filer intends to also install
Global System for Mobile Communication ("GSM") digital transmission capacity. The
Filer intends to deploy a network-based Phase II E-911 ALI solution.

Under the Filer's initial Phase II E-911 deployment plan, the Filer intended to
install the necessary Phase II E-911 equipment and software throughout its twenty-four
county service area without regard to whether it had received any PSAP requests for
Phase II service from all of the affected PSAPs. A simultaneous, system wide
deployment was viewed as the most cost-effective way over time to proceed and as
providing a better integrated E-911 Phase II network. Under the original plan, the Phase
II equipment and software was to be deployed and operational by June 30,2003.

To achieve this goal, the Filer selected TruePosition as its Phase II E-911
equipment and software vendor of choice based upon its representations that its
equipment was compatible with the Filer's Motorola cellular system equipment.
TruePosition provided the Filer with a contract for the purchase and installation of the
necessary equipment and software on a turn-key basis throughout the Filer's twenty-four
county service area for a total price of$1.2 Million. On February 24,2003, the Filer
signed the contract and returned it to TruePosition. However, to date, the Filer has not
been provided with a copy of the contract executed by TruePosition (if, indeed,
TruePosition ever signed the contract at all), even though TruePosition assured the Filer
in mid-April of2003 that the signed contract would be returned within "a few weeks."

On or around May 1, 2003, True Position advised the Filer that the TruePosition
Phase II E-911 ALI equipment and software is not compatible with the Filer's Motorola
cellular system equipment, notwithstanding its prior representations to the contrary which
it had made to the Filer prior to the Filer's execution of the TruePosition-provided
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contract. This led to consultations between Motorola and TruePosition to determine
whether a technical solution to the compatibility problem can be devised.

By letter dated June 27, 2003, Motorola advised the Filer that it had tested and
certified a TruePosition network-based Phase II E-9I1 ALI solution between August 20,
2001 and September 13, 2001. However, it appears that TruePosition decided against
commercializing the solution which was the subject of those tests, and instead elected to
redesign the product. The resulting redesigned product is not compatible with the
Motorola equipment. Motorola is continuing to evaluate the matter. It should also be
noted that TruePosition has refused to provide the Filer with the Phase II ALI solution
which was the subject matter of the August 20 - September 13, 2001 tests with Motorola.

The Filer has also brought Grayson Enterprises (the other major network-based
solution vendor) back into the process to see if a solution can be devised with Motorola.

Additional details regarding the problems encountered are set forth in the status
update letters which the Filer is sending to the Randolph, Saline, Williamson and
Jefferson County PSAPs. A copy of one of the letters is appended hereto as Attachment
A.

Thus, as the Commission can plainly see, the Filer is (and has been) ready, willing
and able to install network-based Phase II E-911 ALI equipment and software, but has
been frustrated from doing so by a lack ofcompatible equipment.

C) Status Of Ordering And/Or Installing Necessary Network Equipment:
See the response to Item B, above.

D) If The Carrier Is Pursuing A Handset-Based Solution, Include
Information On Whether ALI-Capable Handsets Are Now Available, And Whether
the Carrier has Obtained ALI-Capable Handsets Or Has Agreements In Place To
Obtain These Handsets: This area of inquiry is not applicable because the Filer is not
currently pursuing a handset-based Phase II E-911 ALI solution.

E) The Estimated Date On Which Phase II Service Will First Be Available In
The Carrier's Network: Due to equipment compatibility issues, the Filer is unable to
estimate the date on which Phase II service will first be available in the Filer's service
area.
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F) Information On Whether The Carn,er Is On Schedule To Meet The
Ultimate Implementation Date QfDecember 31. 1005: This area of inquiry is oot
applicable because the Filer i~ not currently pursuing a handset-based Phase nE-911 ALI
solution.

Very truly yours,

Southern Dlinois RSA Partnership
d/b/a First Cellular of Southern
.DliDois

BY:L-:-:--~~'~~
Mike Jaksich
Vice Pres,ident . etwork
Operations

Declaration Under lenaltv Ofbrju!y
I, Mike Jaksich, hereby state the following under penalty of perjury: I am the

Vice President Network Operations of Southern Illinois RSA Partnership d/b/a First
CeJIular of Southern Illinois. I have read the foregoing "E·911 Interim Report:' and all
statements offact set forth therein are true and correct to the best of~y knowledge,
information and belief" and are made in good faith. Executed this tL1 !:1. day of

August, 20m. j ~

~:----:'-~-+~~:'='>-£--

Mike Jaksich

Refer All Inquiries A..d Correspondence To:
Robert M. Jackson
BJooston, Mordkofsky, Dickens, DuffY & Prendergast
2120 L Street, N.W.
Suite 300
Washington, D.C. 20037
Tel: 202-828-5515
FAJ{:202-828-5568
E-mail: nnj@bloostonlaw.com
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